GOVERNEMNT OF ANDHRAPRADESH
ABSTRACT

Tribal Welfare Department - Parvathipuram Circle - Parvathipuram Division - EI Grant- "Construction of New Office Complex for ITDA, Parvathipuram of Vizianagaram District, Est.Cost Rs.500.00 lakhs (Five Hundred Lakhs)- Sanction of 4th E.O.A.T up to 31-03-2022 without LD's - Orders -Issued.

SOCIAL WELFARE (TW-BUD) DEPARTMENT

G.O.RT.No. 349 Dated:23-12-2022

Read :

From ENC, Lr.No.DEEIII /AEEV/EI/PVP /ITDA Office /Parvathipuram/4th EOAT, Dt:01/09/2022,Received on 05/09/2022.

****

ORDER:

In the reference read above, the Engineer-in-Chief, Tribal Welfare has requested the Government to sanction 4th E.O.A.T (Post facto E.O.A.T) for the work i.e., "Construction of New Office Complex for ITDA, Parvathipuram of Vizianagaram District, Est. Cost Rs.500.00 lakhs (Five Hundred Lakhs) up to 31-03-2022 without LDs as the reasons for delay are not attributable to the from and as recommended by the EoSE, Tribal Welfare, Parvathipuram.

2. Government after careful examination of the matter hereby sanction the 4th extension of agreement time (E.O.A.T) up to 31-03-2022 for (738 days from agreement completion date) without proposing LDs for completion of the work "Construction of New Office Complex for ITDA, Parvathipuram of Vizianagaram District, Est. Cost Rs.500.00 lakhs (Five Hundred Lakhs).

3. The Engineer-in-Chief, Tribal Welfare, Vijayawada shall take further necessary action in the matter accordingly

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

KANTILAL DANDE
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Tribal Welfare, Vijayawada.
The Director of Tribal Welfare, A.P., Vijayawada.
The District Collector, Vizianagaram.
The Pay and Accounts Officer, Vijayawada.
Copy to:
The A.S to Government (SW)
The P.S to Hon'ble Deputy Chief Minister (TW)
The P.S to Secretary to Government (TW)
SF/SCs.

//FORWARDED: BY ORDER//

SECTION OFFICER

Scanned with CamScanner